



The Chanova Design Journey

Beautiful spaces are not accidental. They take shape when **intention**, **conditions**, and **context** come together through a thoughtful, proven design system.

Pre-Step

A discovery call for us to learn about each other.

Phase 1: Discover

Understanding your goals, priorities, and how the space is used.

Flat Fee

Site Assessment

Step 1 | Consultation Project Review

Step 2 | Contract & Retainer Project Begins

Step 3 | Trade Day Trade Walkthrough

Phase 2: Design

Translating insights into a clear, functional, and actionable plan.

Flat Fee

Design & Presentation

Step 4 | Design Development Layouts & Selections

Step 5 | Presentation Proposal & Approval

Step 6 | Order Placement Purchasing

Step 7 | Project Status Deliverables & Timeline

Phase 3: Deliver

Coordinating execution and bringing the project to completion.

20% of the procurement total

Design Management

Step 8 | Renovation Oversight Site Progress Checks

Step 9 | Installation Prep Final Logistics

Step 10 | Furniture Installation Styling & Setup

Step 11 | Client Reveal Walkthrough & Review

Step 12 | Deficiency List Issues Identified

Step 13 | Resolution Items Completed

Step 14 | Final Invoicing Reconciliation

Step 15 | Project Wrap-Up Closeout & Appreciation

千诺设计 · 项目流程

美好的空间并非偶然，而是在因、缘、条件相互契合之下，通过成熟而清晰的设计体系自然

前期沟通

帮助双方了解彼此需求与合作模式

阶段 1: 前期评估与梳理

深入了解项目目标、使用需求与空间运作方式。

固定费用

现场评估

Step 1 咨询	Project Review
Step 2 合同	Project Begins
Step 3 专业工种现场评估日	Trade Walkthrough

阶段 2: 方案设计

将前期信息转化为清晰、可执行的设计方案。

固定费用

设计深化与方案展示

Step 4 设计图纸	Layouts & Selections
Step 5 方案展示	Proposal & Approval
Step 6 下单采购	Purchasing
Step 7 项目进度	Deliverables & Timeline

阶段 3: 实施

统筹执行流程，确保项目顺利完成与交付。

实际采购总额的20%

设计管理

Step 8 装修现场进度检查	Site Progress Checks
Step 9 安装前准备	Final Logistics
Step 10 家具到场与安装	Styling & Setup
Step 11 设计成果展示	Walkthrough & Review
Step 12 检查与调整	Issues Identified
Step 13 协调与收尾	Items Completed
Step 14 最终结算	Reconciliation
Step 15 项目结束	Closeout & Appreciation